Project Phoenix charter

Sponsor and owner: Frank Manager. Version 1.2, approved 21 April 2026.

Purpose

Rebuild the Contoso Portal, the customer-facing web application of Contoso Ledger, on a modern frontend stack that is faster, accessible and easier to change.

Goals

- Reduce the Largest Contentful Paint to under 2.5 seconds at the 75th percentile.
- Increase the login-to-first-action conversion by 10 percent.
- Reduce support tickets about portal usability by 20 percent.
- Meet WCAG 2.1 level AA.

Scope

In scope: login, dashboard, invoices, payments, bank feeds and settings pages. Out of scope for the first release: dark mode, mobile apps, and the reporting module of Contoso Pulse.

Timeline

Milestone	Date
Kickoff	4 May 2026
Design complete	31 July 2026
Public beta	16 November 2026
General availability	1 February 2027

Budget

The approved budget is EUR 420,000. It covers 9 team members and a UX contractor. Spending is reviewed monthly with the Finance Director.

Team

Frank Manager (owner), Bob Frontend (frontend lead), Maya Newhire (frontend engineer, from October 2026), Grace QA (quality), Olga Contractor (UX designer, contractor), plus four backend and platform engineers part-time.

Risks

Key risks are staffing, a dependency on API v2 stability and the interaction with the retirement of API v1 on 31 December 2026.